- 2. The reconstruction of the Strasburg Thurow railread line was scheduled to be a parted in September 1954 at the latest. The new line was be caped of a sale pressure of 18 tone.
- 3. By order of the All throny of the Interior, the State Planning Commission the average a second \$20,000 eastmarks for a railroad construction process a many second construction.
- A sour trace to be sour track, which will be 1,200 meters long, will branch of from the railroad line near the Hennersdorf block station between boberlug/Kirchhain and Finsterwalde railroad station. Surveying for the spur track has already been completed. The necessary designs were to be completed by 10 June 1954.
- 5. Of the connecting curves lanned to be built near Wustermark, only the curves linking the Wordring Berlin and the railroad line to Stendal on the one hand, and the Wordring Berlin and the Wustermark marshaling yard on the other, will be built for the time being. The Nordring and the Wildpark-Nauen railroad line will be connected by a make-shift track.
- 6. In early June, it was learned that the newly constructed Hennigsdorf-Sued railroad check point, which is located between the Heiligensee and Hennigsdorf railroad station, would soon be taken in o operation. All trains of the Berlin elevated train system will stop at this check point for about five minutes.
- 7. The plan for the reconstruction of the second track between Henrigsdorf and Velten as laid down in the railroad construction plan for 1955 has been cancelled in favor of the double-tracking of the Karow Wallheids railroad line. At present, trains operating between Karow and Publicide use the old northern section of the Berlin Outer Freight Ring, the CLASSIFICATION SECRET

STATE X NAVY X NSRB DISTRIBUTION

25X1



Approved For Release 2007/06/20 : CIA-RDP80-00810A004501100003-0 -

2	ᆮ	v	1
_	υ	Л	١

SECRET

.

course of which is rather unfavorable because it has many level crossings. For this reason, it has been planned to connect the karew and Wuhlheide railroad stations by a new double-track railroad line which would establish a direct connection. Construction work on the new line is scheduled to be started in tarly January 1955.5

- C. The area between the bridge of the Oder River and the so-called Vorflut oridge (bridge over the flood area of the river) has been declared off-limits to all unauthorized persons. Ramps for the unloading of military vehicles are to be constructed in the area.
- Orders have been given to ake railroad bridges over the Oder River in the area of RBD Berlin suitable for use by vehicular traffic and tanks.
- Plans have been made to reconstruct the Muldenstein and Brandenburg-West railroad power stations. They were to be ready for production by 31 December 1954. Construction work was delayed by a shortage of materials. The generators for the Muldenstein power station will not be installed before August 1955. The boilers required in Brandenburg have not yet been furnished. Since the last of the three boilers is scheduled to be installed as late as 15 December 1955, the brandenburg power station will hardly be able to start production before I January 1956.
- It The following projects were included in the 1955 railroad construction program drawn up by the GDR Ministry of Railroads:
  - a. Reconstruction of the Wriezen Neuruednitz railroad line.

    Rails for 12.8 kilometers of trackage and ballast for the entire line section will be required. The line will be designed for a maximum speed of 50 kilometers p.h. and an axle pressure of 18 tons. The Neurusdnitz railroad station will be made a border station. This will require the construction of a crossing point and of a passing siding, each 650 meters long. Sidings for customs inspections and loading operations in a total length of about 1,000 meters will also be built. The Al-Reetz railroad station will be improved; a siding making possible the assembly of a train, a loading siding, and a ramp, will have to be built. The station building of Alt-Reetz is still unrepaired and must be reconstructed.

    The reconstruction of the Wriezen Neutrandenburg railroad line
  - t. The military bridging equipment installed in the II b span of the Oder River bridge at Kuestrin is to be replaced by a permanent construction. The total cost of this bridge is estimated at 1,200,000.— eastmarks, of which 712,000.— eastmarks will be spent in 1954, the remainder in 1955.9

involves the building of three minor railroad bridges. 8

c. The Mahlow Construction Project (construction of the southwestern connecting curve) which was originally to be executed in 1954 is scheduled to be carried out in 1955. The total costs for this project were estimated at 2,000,000 eastwarks. The construction of this new connecting curve, which will link the Berlin-Dresden railroad line and the Berlin Outer Freight Ring, has been planned in order to facilitate freight traffic from the south to the Seidin marshaling station. For the time being, only one track will be built, but the embankment of the connecting curve will be built wide enough.

SECRET.

25X1

SECRET

- 3.

to allow double-track operations later. The tracks scheduled to be built in 1955 will be capable of an axle pressure of 20 tons; wooden ties resting on grade I ballast will be utilized.

d. At the Hennigsdorf railroad station, the newly constructed connecting curve extending to the Berlin Onter Freight Ring will be linked to the two through-tracks. Between Hennigsdorf and Velten, the Jaegerberg block station will be reconstructed with a view to improving the line capacity. In view of the heavy traffic on the Hennigsdorf - Velten line section, it is planned to increase the line capacity to 100 pairs of trains within a 24-hour period.

		•
1.	Commont. This project is reported for the first time.	25 <b>X</b> 1
2.	Comment. This project was not included in previous railroad construction programs. The single-track line which has connection to Gross-Strelitz was dismantled by the Soviets at the end of the war. The reconstruction of the line would establish an additional link between the Angermuende - Pasewalk - Stattin and the Berlin - Loswenberg - Neustralitz - Stattin railroad lines. The Strasburg - Thurow line has a length of 40 kilometers. In view of the acute shortage of rails and ties in the GDR it is very doubtful whother the project will be executed according to schedule.	25X1
3	Central KVP Ordnance Depot which has been established in a former industrial depot south of the Hennersdorf railroad stop.	25X1
200	Comment. This connecting curve will be built within the framework of the Mordwestring Berlin project (Birkenwerder - Brisselang - Wustermark line section).	25X1
<b>5</b> .	Somment. The double-tracking of the Hennigsdorf - Velten line section has become necessary occause of heavy traffic of gainfully employed persons in this area. The postponement of this project has been reported for the first time. The construction of a second track on the Karow - Wuhlheide line section and the straightening of this line has been planned for a long time.	25X1
6.	Comment. This information has been received for the first time. Keasures to make railroad bridges usable for vehicles and tanks are ordinarily only taken in connection with military mobilization. This involves the piling up of boards and planks and the construction of temporary bridge approaches.	25X1
7.	Comment. The reconstruction of this railroad power station was started in 1953. Progress of work has been delayed by a shortage of materials and equipment.	25 <b>X</b> 1
100 m	<u>Con ent.</u> The reconstruction of the single-track Wriezen - Neu readmits railroad line is connected with the reconstruction of the railroad bridge over the Oder River at Zaeckerick - Neu ruednitz.	25X1
ŷ, <u> </u>	Comment. A total of 30 running maters of type R military bridging equipment had been installed on the Oder River bridge at Kuestrin.	25X1
		25 <b>X</b> 1

BECRET